- Largest terminal sufficient to serve all projected bus ridership to 2040
- Nearest to subways and employment locations
- Requires interim bus facility
- Least funding from development rights

Estimated Project Cost: \$10.5 +/- billion Estimated Project Duration: 15 +/- years

- Terminal set back from 8th Avenue
- Capacity to serve projected commuter bus demand
- Intercity buses relocated off-site
- Requires interim bus facility
- Development along 8th Avenue generates more funding

Estimated Project Cost: \$10.0 +/- billion Estimated Project Duration: 15 +/- years

- Terminal moved to west of 9th Avenue longer connection to subways
- Capacity to serve projected commuter bus demand
- Intercity buses relocated off-site
- Does not require interim bus facility
- More funding from development

Estimated Project Cost: \$9.0 +/- billion Estimated Project Duration: 13 +/- years

- Terminal set back from 8th Avenue
- Bus staging and storage moved east of 10th Av. and south of 39th Street
- Capacity to serve projected commuter bus demand
- Intercity buses relocated off-site
- Requires interim bus facility
- More funding from development

Estimated Project Cost: \$10.0 +/- billion Estimated Project Duration: 15 +/- years

- Smaller terminal between 9th and 11th Avenues
- Bus staging housed within terminal
- Accommodates 73% of current commuter demand (53-59% in 2040)
- Intercity and some commuter buses relocated off-site
- Requires additional facilities at other locations to meet projected demand
- Does not require interim bus facility

Estimated Project Cost: \$7.5 +/- billion Estimated Project Duration: 11-12 +/- years

Concept Summary

| | Concept 1 | Concept 2 | Concept 3 | Concept 4 | Concept 5 |
|--|------------------------------------|-------------------------|----------------------------------|------------------------------------|----------------------------------|
| | | | | | |
| Terminal Location and Commute Quality | $\checkmark \checkmark \checkmark$ | $\checkmark \checkmark$ | \checkmark | $\checkmark \checkmark$ | ✓ |
| On-site Intercity | Yes | No | No | No | No |
| Development Opportunities | ✓ | $\checkmark\checkmark$ | $\checkmark\checkmark\checkmark$ | $\checkmark \checkmark \checkmark$ | $\checkmark\checkmark\checkmark$ |
| Estimated Total Project Cost | \$10.5 billion | \$10.0 billion | \$9.0 billion | \$10.0 billion | \$7.5 billion |
| Meets Commuter Passenger Demand | Yes | Yes | Yes | Yes | No |
| Project Duration (Including 6 year pre-construction period) | 15 years | 15 years | 13 years | 15 years | 11-12 years |